
951358^^^^09

sTAP,
0042295
Q205-29

Meeting Minutes Transmittal/Approval

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

2440 Stevens Center Place, Room 1200, Richland, Washington

July, 1995
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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary
Attachment #2 - Attendance Sheet
Attachment #3 - Agenda
Attachment #4 - Action Item Status List

Attachment #5 - 200-UP-2 Operable Unit Presentation

Attachment #6 - 200-ZP-2 Operable Unit ERA Status

Attachment #7 - Ltr to DOE, dated 07/20/95 to Mr. B.L. Foley,

B-Plant Manager, Submit Work Plan schedule to TPA Milestone M-20-36

Attachment #8 - Ltr to DOE, dated 07/20/95 to Mr. B.L. Foley, B-Plant Manager

Failure to Meet TPA Milestone M-20-36

Prepared by:

tvl-

Concurrence by:

Date: 4 2 / <_

Date:
:anager - 200 Area (H6-07)

T

OCT 1995
REEC^El^11CEl3



9513383.2810

Attachment # 1
Unit Manager's Meeting: 200 Aggregate/200 Area Operable Units

July, 1995

Meeting and Summary of Commitments and Agreements

1. Action Item Update:

No open action items.

2. New Action Items:

Meeting in 2 weeks to discuss alternatives for the focused
feasibility study.

3. Information Items:

Status 200-BP-11 Operable Unit

The parties discussed the schedule to be placed in the work plan. Also Ecology questioned when

the regulators would become involved in the FY96 work plan development. Ecology provided

DOE with copies of letters concerning BP-1 1 (Attachments). Ecology also questioned whether

the regulators approved Baseline Change request.

Status 200-UP-2 Operable Unit

The status of the LFI Report was discussed with Ecology indicating that comments may be

transmitted to DOE in approximately 2 weeks. It was agreed that a meeting would occur in 2

weeks to discuss and come to agreement on alternatives for the focused feasibility study,

specifically on what technologies to consider.

The topics ofFunds/Budget for FY96 was briefly discussed.

Status of 200-ZP-2 Operable Unit ERA Activity

The current production data was discussed along with the status ofthe various support activities.

The regulators were informed of the change in personnel assigned to the ERA. EPA was

informed in the budget profile for the out years. Ecology requested to verify if only three

regulators blocks were required on NPL Agreement Forms or four (fTistorically 4 signature

blocks were provided).

The status of the PURUS Technology Demonstration was discussed with interest in re-use of the

recovered CC14 and costs associated with the system.
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Attachment #2
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Action Item Status List

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
Julv.1995

Beaver, Paul EPA 376-8665

Driggers, Sean ERC 372-9282

Foley, Brian DOE-RL 376-7087

Freedman, Gary Ecology 376-3026

Henckel, George ERC 372-9381

Hepner, Norm Ecology 736-3048
Todd, Mary ERC 372-9678

Tranbarger, Rhett ERC 372-8346

Ward, Beth RL-PRD 376-7142

Wooley, Ted Ecology 736-3012

Young, Jennifer RL-PRD 376-7044
Zeisloft, James DOE-RL 372-0188
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Attachment #3

Agenda

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

Julv.1995

9:00 - 9:15, 200 BP-11- R Tranbarger

* Action Item Status
* General Status

9:15 - 9:30, 200-ZP-2 - S. Driggers

* Action Item Status
* General Status

9:30 - 10:00, 200-UP-2 - M. Todd

* Action Item Status

* General Status
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Attachment #4

Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

July,1995

ITEM NO. ACTION STATUS

Meeting in 2 weeks To be scheduled

to discuss alternatives
for the focused
feasibility study.
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200-UP-2 OPERABLE UNIT

UNIT MANAGERS MEETING

JULY 20, 1995

Presented by:

Mary Todd
ERC

Task Lead

®20 u-, 2^



200-UP-2 OPERABLE UNIT

LIMITED FIELD INVESTIGATION

♦ Document submitted June 27, 1995

♦ Awaiting regulatory comments
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200-UP-2 OPERABLE UNIT

FOCUSED FEASIBILITY STUDY

♦ Compiling source documents

♦ Rely on information generated for

other documents

♦ Barrier FFS due early August
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Attachment #6

July 20, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

ERA Status

• Current Status of Vapor Extraction Operations

- Z-9, Z-1 A, Z-18 sties are all active.

82% system availability achieved for FY 95, based on a 24-hour-per-day, 7 day-

per-week operation schedule.

60,141 kg (132,312 Ibs) CCI4 removed through July 12, 1995

Weekly data summary of week ending July 12, 1995.

• Welifield Expansion

- Welihead manifolds for dual screen extraction installed week of July 10.

Characterization of three wells near the Z-12 Crib completed July 12.

• well W78-152 had concentrations of CC14at 380 ppm

• well W18-153 had concentrations of CCI4at 58 ppm

• well W18-157 had concentrations of CCI4at 25 ppm

• Secondary Containment Upgrades

Construction work to begin week of July 24, scheduled completion July 28,

1995.
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July 20, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

WSU Efficiency Study

• Progress

Sediments from well W15-31 were delivered to WSU-TriCities for use in column

and box testing.

Carbon tetrachloride sorption testing started.

Test boxes at WSU-Pullman were assembled and tested for air leakage.

ERA Milestone Status

• Issues

Meeting minutes form June 20th Unit Managers Meeting

Approve NPL Agreement on approach for developing the milestone

Prepare draft TPA change package with milestone language included by
September 30.
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July 20, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

Technology Demonstration Status

• Purus Technology Demonstration

Demonstration testing on-going at Z-9 site.

Preliminary results indicate removal efficiency of 99%.

Testing to continue through and of July.



^

rrs
^

t<-:

Lts
CY-

200-ZP-2 ERA
WEEKLY CCL4 EXTRACTION SUMMARY

Operational VES Avg. Avg. Time System CCI4 1995 1994 1993 1992 Grand

Period System Flow Conc. (hrs) Availability Extracted YTD Total Total Total Total

( cfm) (scfm) (ppmv) (percent) kg/ Total kg/ kg/ kg/ as of:

( Ibs) kg/(Ibs) (lbs) Ubs) Ubs) 7/12/95

Z_18 472 51 7 164.6 98% 43/ -AL18 Z1A118 2- A/18 -1Z$ ZJA18

500
.

(95) 4,4201 8,757/ 2,541/ 959/ 16,677/

7/06 - 7/12 (9,724) ( 19,266) ( 5,590) (2,111) (36,691)

1995
Z-1 A 858 95.6 167 99% 147/

1000 (324)

Z--k 1168 124 130.9 78% 186/ 7-yQ ^ Z=9 Z=9

1500 (409) 7,370/ 35,029/ 1,065/ 43,464/

( 16,214) (77,065) ( 2,342) (95,621)

Weekly 3761 Project 60,141/

Total > (828) Total > (132,312)
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

c ^ (^ cy

^(dV eiGe7

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

July 20, 1995

Mr. Bryan Foley, B-Pond Unit Manager
U.S. Department ofEnergy
P.O. Box 550
Richland, WA 99352

Dear Mr. Foley:

The Washington State Department ofEcology (Ecology) would like to provide the U. S. Department
ofEnergy (USDOE) guidance on their development of a schedule for incorporation into the report
entitled, 200-BP-11 Operable Unit RFI/CMS and 216-B-3 Main Pon44 216-B-63 Trench, and216-
A-29 Ditch Work/Closure Plan, Volume 1: Facility Investigation and Sampling Strategy (DOF/RL-
93-74, Draft B) (Work Plan). The Work Plan schedule should be formally transmitted to satisfy the
TPA milestone M-20-36. Currently, USDOE has missed M-20-36.

Ecology believes future TPA milestone commitments are based on successfully demonstrating that
RCRA and CERCLA can be coordinated at 200-BP-1 1. The 200-BP-11 project is cited in both M-
13-94-03 and M-20-94-05 as one example that would determine the'viability of the coordinated
approach. Future M- 13 and M-20 commitments are based on this approach succeeding. If the
approach fails, the parties agree to negotiate acceptable document submittal schedules.

Ecology's position is that 200-BP-1 1 needs to show success by September 1997 to provide the go-
ahead and template for other work plans to follow during their coordination activities. Ecology

defines success at 200-BP- 11 as an approved CMS and Proposed Plan. To meet this deadline,
characterization activities need to begin by October 1995. Please ensure that the 200-BP-11 schedule
reflects a commitment to complete the CMS/Proposed Plan for 200-BP-11 by September 1997.

If you have any questions, please contact me at 736-3048.

, P.E.Norman T. HeonO
Nuclear Waste Pro,eram

NH:mf

cc: Donna Wanek, USDOE
Paul Beaver, EPA

Richard Holten, USDOE
Admin Record (D-2-3, D-2-5, D-2-6,

200-BP-11)

0
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STATE OF WASiiINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewicl4 Weshington 99336-6018 •(509) 735-7581

July 20, 1995

Mr. Bryan Foley, B-Pond Unit Manager
U. S. Department ofEnergy
P.O. Box 550
Richland, WA 99352

Dear Mr. Foley:

The Washington State Department ofEcology (Ecology) would like to provide the U. S. Department
of Energy (USDOE) guidance on their development of a schedule for incorporation into the report
entitled, 200-BR-11 Operable Untt RFI/CMS and 216-B-3 Main Ponc^ 216-B-63 Trench, and 216-
A-29 Ditch Work/Closure Plan, Yolume 1: Facility Investigation and Sampling Strategy (DOE/RL-
93-7-1, Draft B) (Work Plan). The Work Plan schedule should be formally transmitted to satisfy the
TPA milestone M-20-36. Currently, USDOE has missed M-20-36.

Ecology believes filture TPA milestone commitments are based on successfully demonstrating that
RCRA and CERCLA can be coordinated at 200-BP-11. The 200-BP-11 project is cited in both M-
13-94-03 and M-20-94-05 as one example that would determine the'viability of the coordinated
approach. Future M-13 and M-20 commitments are based on this approach succeeding. If the
approach fails, the parties agree to negotiate acceptable document submittal schedules.

Ecology's position is that 200-BP-11 needs to show success by September 1997 to provide the go-
ahead and template for other work plans to follow during their coordination activities. Ecology
defines success at 200-BP-11 as an approved CMS and Proposed Plan. To meet this deadline,
characterization activities need to begin by October 1995. Please ensure that the 200-BP-11 schedule
reflects a commitment to complete the CMS/Proposed Plan for 200-BP-11 by September 1997.

If you have any questions, please contact me at 736-3048.

Norman T. He^i, P.E.
Nuclear Waste Prosram

NH:mf

cc: Donna Wanek, USDOE Richard Holten, USDOE
Paul Beaver, EPA Admin Record (D-2-3, D-2-5, D-2^,

200-BP-11)

0^^i
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Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Unit
July, 1995

Donna Wanek . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL, PRD (H4-83)

Mary Harmon . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)

Richard Person . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)

Paul Beaver . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 200 Aggregate Area Manager, EPA (B5-01)

-Bi}14MFA- .....................................:................ IdSM,

Dib Goswami ..................................................... WDOE(Kennewick)

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. ofHealth

George Henckel ......................................................... BHI(H7-04)

Alvina Goforth ......................................................... BHI(H4-79)

Scott Hajner ........................................................... BHI(H4-79)

Tom Page (Please route to:) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . PNL (K1-31)

Cheryl Thornhill . . . . . PNL (K1-19) Steve Slate . . . . . . . . PNL (K1-19)

Mark Hanson . . . . . . . PNL (K1-51) Bill Stillwell . . . . . . . . PNL (K1-30)

Ben Johnson . . . . . . . PNL (K1-78)

Original Sent To: ADMINISTRATIVE RECORD: 200 AAMS Care ofEDMC, WHC (H6-08)
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